



Urban Farmer — Grow to Launch

Production farm management, crop education, and verifiable Cardano evidence

EXECUTIVE SUMMARY

Urban Farmer completed a production farming-management MVP configured for Cardano mainnet. The system combines wallet-signed authentication, RESI-gated operations, farm and season workflows, append-only Cropchain records, and season-level Merkle-root anchoring with ten professionally produced indoor-crop guides. Public transaction evidence, a repeatable validator, a production walkthrough, and this report make the final delivery independently reviewable.

PROJECT CATALYST FUND11 • PROJECT 1100284

Urban Farmer Grow to Launch



PROJECT CLOSEOUT

Production mainnet MVP • completed 9 September 2026

PROJECT NAME

Urban Farmer — Grow to Launch

PROJECT MANAGER

Lloyd Duhon

PROJECT DATES

March 11, 2024 – September 9, 2026

OFFICIAL PROJECT URL

<https://milestones.projectcatalyst.io/projects/1100284>

PROJECT NUMBER / CATEGORY

1100284 • Cardano Use Cases: Solution

APPROVED FUNDING

293,332 ADA

FINAL RELEASE

v1.0.2-mainnet • fa83073

Mainnet

PRODUCTION MVP

10

PUBLISHED CROP GUIDES

4

RECORDED FEEDBACK SESSIONS

2

AIKEN VALIDATORS

Challenge outcomes and delivery

OUTCOME	RESULT	EVIDENCE-BASED EVALUATION
Functional production MVP	DELIVERED	Public dApp with wallet authentication, RESI access, farm/rack management, season operations, Cropchain Explorer, and Cardano anchoring.
Technical feasibility	CONFIRMED	Cash Register and Season Beacon actions are independently visible on Cardano mainnet; closed-season evidence validates against metadata label 674.
Progression from preprod	COMPLETED	The accepted preproduction architecture was retained and moved to the permanent production URL and mainnet configuration.
Education and engagement	DELIVERED	Ten professional crop guides are published; four recorded farmer/non-farmer feedback sessions informed presentation and instructional improvements.
Original 15-guide aspiration	10 PRODUCED	Ten long-form guides were completed. This was the only original aspiration not fully realized; accepted milestone deliverables were completed.

Reporting boundary: This report documents delivered outputs and technical verification. It intentionally excludes post-launch end-user counts, wallet/account totals, farm-activity totals, transaction-volume totals, and audience-view statistics.



Production delivery and mainnet evidence

DELIVERED COMPONENT	RESULT	PUBLIC EVIDENCE
Production application	DELIVERED	urban-farm.resi.works · public health, status, payment configuration, and crop-catalog endpoints
Cash Register mainnet deployment	CONFIRMED	f6a29d60...d29a0b · block 13,920,126
Season Beacon operation	CONFIRMED	Start 0b6f5613...aa2037f · finish f9f91de4...fe34b48
Filmed production acceptance run	PASSED	Start 09e0aafb...1dde23 · finish/anchor 51c112fb...8b276
Independent anchor validation	VERIFIED	Three ordered records reproduce the Merkle root and agree with label-674 metadata; public verifier returned verified: true .
Final production release	VERIFIED	Release v1.0.2-mainnet , source commit fa83073 ; final source commit reported as 6b0e091 for v1.0.1-mainnet before the documentation fix.

Milestone 4 accepted outputs

OUTPUT	RESULT	FINAL EVIDENCE
Production contracts, listeners, Cropchain, and dApp	DELIVERED	Mainnet configuration, transactions, walkthrough, test results, and validator evidence are public.
Production website for testers	DELIVERED	Permanent URL, in-app documentation, and reviewer runbook; reviewers may request complimentary RESI or use the Cash Register.
Production demonstration video	DELIVERED	Public 03:05 mainnet production walkthrough
Four additional crop guides	DELIVERED	Radish, Sunflower, Butter Lettuce, and Amaranth are public on YouTube and inside the production catalog.

Key achievements and collaboration

Practical records, verifiable seasons

Operational crop events stay in an append-only record stream. Closing a season freezes the record set and anchors its deterministic Merkle root to Cardano, preserving independent verification without placing every farm event directly on-chain.

Reviewer-friendly public evidence

Transaction links, endpoint snapshots, record-order hashes, validator output, and narrated walkthroughs create a durable evidence chain that can be checked without relying on project-team assertions.

Education informed by feedback

Farmer and non-farmer feedback improved instructional flow, demonstrations, pacing, audio consistency, color, and chaptering. Ten professional long-form crop guides are integrated into the crop workflow.

Multidisciplinary delivery

Software architecture, full-stack development, farming expertise, studio production, on-screen instruction, editing, and graphics were coordinated across the project team and Living Greens Urban Farm.

Acceptance-test qualification: The filmed path passed. Farm/rack creation, full harvest-and-pack lifecycle, reconciliation retry, and a separate logout/login persistence cycle were not rerun in the short recording and remain transparently documented as extended-regression items.



Key learnings

Public proof must be designed alongside implementation. Transaction submission and indexer visibility are separate states, so durable systems persist submitted hashes and reconcile idempotently. Agriculture, software, and media pipelines also require distinct planning rhythms.

Post-funding roadmap

Maintain the production service; add professional indoor-crop guides; develop Living Greens classroom grow kits; let older students document and track grows; improve educator onboarding, permissions, reporting, and public validation; and pilot with classrooms and farmers.

Scope disclosure. The original proposal aspired to fifteen crop guides; ten were produced and published. This was the only original aspiration not fully realized. The accepted Statement of Milestones deliverables were completed. The approved preproduction architecture—Cropchain records, two Aiken validators, and Cardano Merkle anchoring—was retained for mainnet.

FDA horizon: The FDA says the original Food Traceability Rule compliance date was January 20, 2026, proposed a 30-month extension to July 20, 2028, and states that Congress directed it not to enforce the rule before July 20, 2028. Urban Farmer will use this preparation window for traceability and classroom pilots; the product is not represented as a compliance guarantee.

Primary public project sources

Production application

<https://urban-farm.resi.works/>

Public closeout video

<https://youtu.be/rsUF6AAVB28>

Complete public evidence repository

<https://github.com/LloydDuhon/dRep/tree/main/project-catalyst/1100284>

Anchor validation report

<https://github.com/LloydDuhon/dRep/blob/main/project-catalyst/1100284/evidence/17-anchor-validation-report.md>

Project Catalyst record

<https://milestones.projectcatalyst.io/projects/1100284>

Mainnet production walkthrough

<https://youtu.be/oX0RlyBBnbs>

Mainnet test results

<https://github.com/LloydDuhon/dRep/blob/main/project-catalyst/1100284/evidence/03-mainnet-test-results.md>

Reviewer runbook

<https://github.com/LloydDuhon/dRep/blob/main/project-catalyst/1100284/evidence/02-mainnet-reviewer-runbook.md>

Milestone 4 crop-guide evidence

01 Radish Microgreens

<https://youtu.be/9MeYiMZ4XcY>

02 Sunflower Microgreens

<https://youtu.be/XjtoW53t5gQ>

03 Butter Lettuce

<https://youtu.be/oBAABR3QPiq>

04 Amaranth Microgreens

<https://youtu.be/QqFseKMfW1M>

Completion statement: Urban Farmer completed its accepted milestones on September 9, 2026, with a public production mainnet MVP, ten professional crop guides, independently inspectable Cardano evidence, a public closeout report, and a public closeout video.

FDA source: FDA Food Traceability Rule · Project Catalyst closeout guidance: Project Close-out Report and Video